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LEGALNOTICE

Sealed proposals for SEN —CR5/CR43 Pavement Resurfacing will be received at the Office of
the Seneca County Commissioners, 111 Madison Street, Tiffin, Ohio 44883 until 10:00am
local time, _June 16. 2026 at which time and place said proposals will be publicly opened and
read. The final completion date is October 2. 2026.

The project shall include the pavement milling, widening, resurfacing and placement of
pavement markings along CRS5 from State Route 18 North to CR60; and the pavement milling,
resurfacing and placement of pavement markings along CR43 from State Route 67 North to State
Route 101. The work shall include improvements to approximately 9.9 miles of roadway.

Copies of the plans, specifications and other contract documents are on file and also can be
obtained on the website www.sencoeng.com. Office hours are between 6:00am and 4:30pm,

Monday through Thursday.

Each bidder is required to furnish with its proposal a Bid Guaranty and Contract Bond in
accordance with Section 153.54 of the Ohio Revised Code. Bid security furnished in Bond form,
shall be issued by a Surety Company or Corporation licensed in the State of Ohio to provide said

surety.

Each proposal must contain the full name of the party or parties submitting the proposal and all
persons interested therein. Each bidder must submit evidence of its experiences on projects of
similar size and complexity. The owner intends and requires that this project be completed no

later than October 2. 2026.

All contractors and subcontractors involved with the project will to the extent practicable use
Ohio products, materials, services, and labor in the implementation of their project.
Additionally, contractor compliance with the equal employment opportunity requirements of
Ohio Administrative Code Chapter 123 is required.

Bidders must comply with the prevailing wage rates on Public Improvements in Seneca County,
Ohio as determined by the Ohio Department of Commerce, Bureau of Wage and Hour
Administration, 614-444-2239.

The Seneca County Commissioners reserves the right to reject any and or all proposals, to waive
an irregularities and to award the contract to the lowest responsive and responsible bid.

By Order of:

Board of Seneca County Commissioners
Seneca County Ohio

Notice to Newspaper: Please publish _May 28. 2026

One notarized copy of proof of publication required.



SENECA COUNTY ENGINEER'S OFFICE
INFORMATION TO BIDDERS
FOR CONSTRUCTION CONTRACTS

1. DEFINITIONS
The following terms used herein refer to and designate:
County or Owner - Seneca County Ohio, acting through its properly authorized agents.

Engineer or Director or Inspector - The County Engineer of Seneca County
Ohio or his designated representative.

Approved Equal - Approved by the Engineer.

Work - Labor, Materials or both.

Wherever the words "directed", "required", "permitted", "designated”, "approved", "satisfactory",
"acceptable”, or similar words are used, they shall be understood to refer to the exercise of the

authority or judgment vested in the Engineer.

2. BIDDER'S QUALIFICATIONS

All bidders shall posses the necessary equipment, personnel, technical skills, knowledge, financial
stability, etc. to professionally complete the contract within the stated time frames. In no case will
an award be made until all necessary investigations are made as to the qualifications of the bidder
to whom the County proposes to award the contract. The County reserves the right to reject the
lowest bidder if a determination is made that the lowest bidder is not qualified for the work, and to
award the contract to the next lowest bidder, or reject all bids.

3. SPECIFICATIONS

All work shall be performed in accordance with, and all materials shall comply with the
requirements of applicable sections of the current Edition of the Construction and Material
Specifications of the Department of Transportation of the State of Ohio, and the current Edition of
the Standard Construction Drawing of the Department of Transportation of the State of Ohio, and
with the contract drawings and documents. Interpretation of Specifications shall be made by the
Engineer, and his decision shall be final and binding. In the event of a conflict between the
Specifications and the Drawings, the Drawings shall take precedence.

4. PREPARATION OF PROPOSAL

Each proposal shall be submitted on the form provided by the County Engineer. All blank spaces
in the Proposal shall be properly filled in with ink opposite each item. In the event of an error in
extension the unit prices shown shall prevail. The total amount of the bid shall be written in long

hand or typed out in spelled words.
A2



Proposals shall be fully executed without change, alteration, or additions, except as may be
provided herein or as required by the plans or specifications. Changes may cause a Proposal to be

rejected.

The Proposals shall be placed in a sealed envelope. This envelope and the Bid Guaranty Bonds (or
copy if original form is attached to contract) or the check shall be placed in a larger sealed envelope
marked "BIDDING DOCUMENTS FOR SEN- CR5/CR43 Pavement Resurfacing”, which shall be
addressed to the Owner and submitted in the manner at the time and place designated in the
Legal Notice. Should the Seneca County Commissioners Office be closed on the date due for the
submission of bids (due to inclement weather, war, acts of God, or any other reason) then the date
and time for submission of said bid shall be tolled by the number of business days resulting in said

closure.

If upon opening the outer envelope, the Owner concludes that the Bid Guaranty is unsatisfactory,
the inner envelope containing the Proposal will not be opened, and the bid shall be rejected and all
papers and envelopes returned to the Bidder.

5. WITHDRAWAL OF PROPOSAL

Contractors who bid on projects under $500,000.00 may withdraw their bids without liability if, (a)
a bid on another public project of less than $500,000 has been accepted; and (b) the surety
company certifies in good faith that the bidder would be unable to perform the subsequent contract
because to do so would exceed the bidder's bonding capacity.

6. BID GUARANTY (PERFORMANCE & PAYMENT BOND)

Each Proposal (or bid) shall be accompanied by a Bid Guaranty and Contract Bond as provided in
Section 153.54 of the Ohio Revised Code. The bidder has the option to submit a Bid Guaranty
Bond for one hundred percent (100%) of the total amount bid, or in lieu thereof may submit a
certified check or cashier's check for ten percent (10%) of the total amount bid, including alternate
items bid, made payable to the Seneca County Commissioners.

Bid Guaranties are given upon the condition that if any Bidder fails to enter into a satisfactory
contract, he shall be liable for the difference between his bid and that of the next lowest bidder, or
ten percent (10%) of his bid, whichever is less. If the Owner does not award a contract to the next
lowest bidder, but resubmits the project for bidding, the bidder shall be liable for the costs of
printing new contract documents, advertising, and printing and mailing of notices to prospective
bidders, or ten percent (10%) of his own bid, whichever is less. In case of multiple refusals, all
bidders who refuse to enter a contract will share equally in the costs of resubmission of bids.

Bid Guaranty Bonds shall be submitted on the form provided, and shall be in an amount of one
hundred percent (100%) of the total amount bid, including alternate items proposed. They shall
comply with all other requirements for Performance Bonds as to signatures and sureties and shall
also serve as a guarantee of satisfactory completion of the work covered under the contract.

Bid Guaranties consisting of a certified check, or cashier's check, shall be in an amount of ten
percent (10%) of the total amount bid, including alternate items proposed. They shall be revocable
only by the Board receiving the bids, and shall be given upon the conditions stated above. A low
Bidder who has submitted a certified check or cashier's check as his bid guaranty will be required
to post a performance bond before acceptance of his contract. The performance bond shall be in the
amount of one hundred (100%) of the total amount bid, including alternate items proposed.



All sureties shall be authorized by law to do business in the State of Ohio.
Upon execution of a written contract with satisfactory bond, all checks will be returned.

7. DOCUMENTS REQUIRED PRIOR TO SIGNING CONTRACT

Within ten (10) days after notification of award of contract, and prior to signing of contract, the
successful bidder shall furnish the following to the Engineer:

Name and addresses of Insurance Company and Agent insuring work.

A Workman's Compensation Certificate.

If the Bond is by a Surety Bonding Company, credentials showing Power of Attorney; Certificate of
Compliance from State Division of Insurance showing right of Bonding Company to do business in
Ohio; and Financial Statement of Bonding Company.

If the Contractor is a corporation from outside the State, a Certificate from the Secretary of State
showing right to do business in Ohio.

If the Contractor is a corporation, legal evidence of authority of the agent or officer to sign
contracts.

8. FORFEITURE

The Bidder to whom the Contract may be awarded shall appear at the office of the Commissioners
with the sureties offered by him within ten (10) working days, after the date of notification of the
acceptance of his proposal and there execute the Contract for the work in the required number of
copies. In case of failure to do so, the Bidder will be considered as having abandoned same, and
the amount of his deposit shall be forfeited to and become the property of the County, in
accordance with Section 153.571 of the Ohio Revised Code.

9. EXAMINATION OF WORK

Bidders must carefully examine the Plans and the entire site of the work and make all necessary
investigations to inform themselves thoroughly as to the facilities for delivering, placing and
operating the necessary equipment and for delivering and handling material for the work; and as
to all difficulties that may be involved in the complete execution. Bidders must carefully examine
the Contract, Plans, and Specifications for the work. The County will not be responsible in any
manner for answers to any inquiries regarding the meaning of the drawings or specifications given
prior to the awarding of the contract unless such answers are in writing and signed by the County

Engineer.
10. LAWS AFFECTING PUBLIC WORK

The attention of the bidder is called to the laws of the State of Ohio and to local ordinances
pertaining to contracts on public work, and to the statutory requirements of the State of Ohio
relative to licensing of corporations organized under the laws of any other State.



The Contractor shall conform with all applicable provisions of Chapter 4115 of the Ohio revised
Code with respect to wages and working hours. A copy of the Minimum Wage Rate Schedule as
determined by the Department of Labor & Industrial Relations is appended in the Special
Provisions and made a part hereof. There shall be posted in a prominent and accessible place on
the site of the work a legible statement of the schedule of wages specified in the contract to the
various classifications of laborers, workmen, and mechanics employed. Said statement to remain
posted during the life of each contract. A notarized copy of all payrolls covering any of the work
performed under the contract shall be filed with the prevailing wage coordinator in the County
Engineer’s Office within two (2) weeks after initial payment and weekly thereafter.

The Contractor shall conform with all applicable provisions of 153.59 and 153.60 of the Ohio
Revised Code with respect to discrimination and intimidation on account of race, creed, sex,
handicap, or color. Ohio Revised Code Sections 153.59 and 153.60 are reproduced below:

§ 153.59 DISCRIMINATION AND INTIMIDATION ON ACCOUNT OF RACE, RELIGION,
SEX, DISABILITY, NATIONAL ORIGIN OR ANCESTRY
Every Contractor for or on behalf of the State, or any Township, County, or Municipal
Corporation of the state, for the construction, alteration, or repair of any public building or public
work in the state shall contain provisions by which the contractor agrees to both of the following :

(A) That in the hiring of employees for the performance of work under this contract or any
subcontract, no contractor, subcontractor, or any person acting on a contractor’s or
subcontractor’s behalf, by reason of race, creed, sex, disability or military status as
defined in section 4112.01 of the Revised Code, or color, shall discriminate against any
citizen of the state in the employment of labor or workers who is qualified and
available to perform the work to which the employment relates;

(B) That no contractor, subcontractor, or any person on a contractor’s or subcontractor’s
behalf, in any manner, shall discriminate against or intimidate any employee hired for
the performance of work under the contract on account of race, creed, sex, disability or
military status as defined in section 4112.01 of the Revised Code, or color;

§153.60 FORFEITURE
The Contract referred to in Section 153.59 of the revised code shall provide as a

forfeiture for any breach of the provisions against discrimination:

(A) That there shall be deducted from the amount payable to the contractor by the state or
by any Township, County, or Municipal Corporation thereof, under this contract, a
forfeiture of Twenty-five dollars for each person who is discriminated against or
intimidated in violation of this contract;

(B) That the contract shall be canceled or terminated by the state or by any Township,
County, or Municipal Corporation thereof, and all money to become due here under may
be forfeited, for a second or subsequent violation of the terms of this section of the

contract.

The Contractor shall conform with all Federal Laws regarding Civil Rights and the American with
Disabilities Act of 1990.

The Contractor shall conform with all applicable provisions of Section 153.011 and 5525.21 of the
Ohio Revised Code and Federal Regulation 23 CFR 635.410 with respect to domestic steel use.



§ 153.011 DOMESTIC STEEL PRODUCTS ONLY TO BE USED IN STATE
SUPPORTED PROJECTS; EXCEPTION:

(A) Except as provided in division (D) of this section, whenever any building or structure,
including highway improvements, in whole or in part supported by state capital funds,
including moneys from the education facilities trust fund, is to be erected or
constructed, or whenever additions, alterations, or structural or other improvements
are to be made, if any steel products are to be purchased for or provided in the
construction, repair, or improvement project, only steel products as defined in division
(F) of this section shall be purchased for or provided in the project.

The Contractor shall conform with all applicable provisions of Section 153.03 of the Ohio Revised
Code with respect to Drug Free Workplace Program participation.

§ 153.03 DRUG FREE SAFETY PROGRAM (DFSP):
During the Contract time, the Contractor shall be enrolled in and remain in good standing
in the Ohio Bureau of Worker’s Compensation (‘OBWC”) Drug-Free Safety Program (“DFSP”) or a
comparable program approved by the OBWC that meets the requirements specified in O.R.C.
Section 153.03 (“OBWC- approved DFSP”). If the Contractor provides Subcontractors that provide
labor on the Project site, the Subcontractors shall be enrolled in and in good standing in the
OBWC DFSP or an OBWC- approved DFSP.

Federal Occupational Safety & Health Act Rules (OSHA) shall be observed at all times.

Materials purchased for use of consumption in connection with the proposed work will be exempt
from the State of Ohio Sales Tax as provided for in Section 5739.02 of the Ohio Revised Code.

11. CONTRACTOR'S RESPONSIBILITY

All work shall conform to Federal, State and Local laws, codes, and ordinances and other
regulations,

Each Contractor shall be responsible for properly laying out his own work, and for any damages
which may accrue by reason of his inaccuracy.

Each Contractor shall protect his work from damage by erecting barriers, providing lights, etc. as
may be required to maintain good and safe working conditions at all times and as necessary to
protect all materials on the site. He shall be responsible for any damage which may result to the
property of other contractors as a consequence of his acts or neglect.

Each Contractor shall obtain all permits or licenses required in the performance of his work, and
shall pay all fees in conjunction therewith.

Each Contractor shall protect, defend and save harmless the Owner against any demand for
payment for the use of any patented material, process, article, or device, that may enter into the
manufacture, construction, or form a part of the work covered by either order or contract; and he
further agrees to indemnify and save harmless the Owner from suits or actions of every nature
and description brought against it, for or on account of any injuries or damages received or
sustained by any party or parties, by or from any acts of the contractor, his servants or agents.



Each Contractor shall cooperate with all other contractors in the execution of their work or storage
of tools and materials on the site.

To insure the proper execution of his work, each Contractor shall inspect and measure all
previously completed work adjacent to his own and report any discrepancies to the Engineer before
proceeding with any of his work which might be adversely affected.

Each Contractor shall render all necessary assistance to the Engineer on the site, by providing
tools, labor, or other facilities to provide for inspection, measuring or laying out of work in
connection with the project.

12, INSURANCE

a. WORKMEN'S COMPENSATION INSURANCE - The Contractor and any subcontractors
shall take out and maintain such insurance as will protect them from claims under Workmen's
Compensation laws, disability benefit laws or other similar employee benefit laws and from claims
for damages because of bodily injury, occupational sickness or disease, or death of their employees.
Proof of compliance with Workmen's Compensation laws shall be filed with the Owner prior to
beginning work and until the date of final payment for the Project and the Contractor shall
indemnify and save harmless the Owner from any contributions or liability thereof.

b. BODILY INJURY AND PROPERTY DAMAGE INSURANCE - The Contractor shall provide
insurance for (1) Comprehensive Public Liability and Property Damage, Contractor's Protective
Liability, Contractual Liability, Completed Operations - Products, and (2) Automobile Bodily
Injury and Property Damage Liability, including owned, non-owned and hired vehicles. Any
combination of the Contractor's coverage limits, including umbrella - excess liability limits shall
provide no less than $1,000,000 single limit bodily injury and property damage liability coverage.
In addition, the contractor shall provide no less than $2,000,000 general aggregate limit on a per
project basis.

The following coverage, if excluded from the Contractor's standard coverage, shall have the
exclusions deleted for policies provided under this Contract: (1) Underground damage caused by
mechanical equipment coverage, (2) collapse of or structural injury to buildings coverage, if the
nearness of buildings warrants this type of coverage, and (3) blasting shall be provided, if
explosives are used in the performance of this Contract.

Insurance shall be provided by an insurance company authorized to do business in the State of
Ohio, shall be approved by the Owner, and shall remain in force until the date of final payment for
the Project. Before starting work, the Contractor shall furnish a certificate (accord form) certifying
the required coverage. Policies (and certificates) shall contain the following endorsements: "The
company agrees that 30 days prior to cancellation or reduction of the insurance afforded by this
policy with respect to the Contract involved, written notice will be mailed to the Seneca County

Engineer".

c¢. BUILDER'S RISK INSURANCE - The Contractor shall take out and maintain Builder's Risk
Insurance on Bridges and Buildings against loss by fire, extended coverage, vandalism and
malicious mischief on the insurable portion of the Project. Such insurance shall be in an amount
which may vary with the extent of the work completed, but shall at all times be at least equal to
the amount previous paid by the Owner on account of work and materials, plus the value of work
and materials furnished or delivered by the Contractor but not paid for by the Owner. Insurance
shall be issued in the names of the Owner and the Contractor as joint insured as their interests
may appear, and shall remain in full force and effect until the date of final payment for the Project.



The Owner shall be furnished the original Builder's Risk Policy. It will be returned to the
Contractor upon final acceptance of the contract.

13. INSPECTION AND TESTING OF MATERIALS

The successful bidder must pay for inspection and testing of materials in accordance with the
requirements of the Specification, whenever such inspection or testing is called for under the
Specifications or by the Engineer.

14. CONTRACT DOCUMENTS

Contract documents consist of the following: Instruction to Bidder: Legal Notice, Information to
Bidders; OPWC information the bidders; Proposal: Bid Proposal, Bid Signature Sheet, Bid
Guaranty & Contract Bond (Performance and Payment Bond), Power of Attorney, Contract
Agreement, Non-Collusion Affidavit, Special Provisions: Supplemental Specifications.

The contract documents are complementary, and what is called for by one shall be as binding as if
called for by all.

The intent is to include all work required for completion of the project in a finished workable
condition. Work described in words having a well known technical or trade meaning shall be held

to refer to recognized standards.

Questions arising from interpretation of the contract documents shall be submitted to the
Engineer in writing for his decision, which shall be final and binding upon all parties to the

contract.

The Contract prices bid in the proposal shall be deemed to include all costs of whatever nature
involved in the proper and complete execution of work.

15. MATERIALS AND WORKMANSHIP

Unless otherwise stipulated in the specification, all workmanship, equipment, materials and
articles incorporated in the work covered by this contract are to be new and of the best grade of
their respective kinds for the purpose. The Contractor shall, if required, furnish evidence as to
kind and quality of materials. The Contractor shall furnish to the Engineer for his approval, the
name of the manufacturer of machinery, mechanical and other equipment, which he contemplated
installing, together with their performance capacities and other pertinent information.

Shop drawings, schedules and similar documents shall be submitted in duplicate for approval
before manufactured or fabricated items are produced.

Approval by the Engineer shall in no way relieve the Contractor from responsibility for proper
measurements, fitting, and construction of the work, nor for the necessity of furnishing materials
or workmanship not indicated on shop drawings as approved which are required by the plans or
specifications.

If not specified in detail, material or work called for in this contract shall be furnished and
performed in accordance with well-known established practice and standards recognized by
architects, engineers and the trade.



When required by the specifications or when called for by the Engineer, the Contractor shall
furnish for approval full information concerning the materials or articles which he contemplates
incorporating in the work. Samples of materials shall be submitted for approval when so directed.
Machinery, equipment, materials and articles installed or used without such approval shall be at

the risk of subsequent rejection.

Whenever, in these plans and specifications, there is called for a product of specific manufacturer
it is understood that such is merely descriptive of the minimum qualifications and not restrictive
as to manufacture. Substitutions of equivalent items may be made if approved by the Engineer,
whose decision shall be final.

16. INSPECTION

The Contractor shall at all times provide convenient access and safe and proper facilities for the
inspection of all parts of the work. No work, (except such shop work as may be so permitted), shall
be done except in the presence of the Engineer or his assistants. No materials of any kind shall be
used upon the work until it has been inspected and accepted by the Engineer. All materials
rejected shall be immediately removed from the work and not again offered for inspection. Any
materials or workmanship found at any time to be defective shall be remedied at once, regardless

of previous inspection.

The inspection and supervision of the work by the Engineer is intended to aid the Contractor in
supplying labor and materials in accordance with the specifications, but such inspection shall not
operate to release the Contractor from any of his contract obligations.

17. ESTIMATED QUANTITIES

The Contractor agrees; that the quantities of work as indicated on the plans are only approximate;
that during the progress of the work the County may find it advisable, and shall have the right, to
omit portions of the work and to increase or decrease the quantities; and, that the County reserves
the right to add or to take from any item as may be deemed necessary or desirable. The
Contractor shall and will at no time make claims for anticipated profit or loss of profits, or
damages of any kind, because of any difference between the quantities of the various classes of
work actually done, or of the material actually furnished, and said estimated quantities.

18. EXTRA WORK

The Contractor shall do any work and/or furnish any materials not herein provided for, which in
the opinion of the Engineer, may be found necessary or desirable for the completion of the work.
No extra work will be paid for or allowed unless the same was done upon written contract with the
Board of Commissioners of Seneca County, Ohio, and after all legal requirements have been
complied with. The Contractor agrees that he will accept as full compensation for extra work, so
ordered an amount determined by one of the following methods:
1. Unit prices stated in the proposal, if applicable; or
2. A price mutually agreed upon, in writing, by the Engineer
and the Contractor; or
3. A sum equal to the actual net cost of materials and labor
(including premium for Workmen's Compensation Insurance)
plus agreed rental, for equipment necessary for the extra



work, to the sum of which may be added fifteen (15%)
percent as compensation for all other items of expense,
including overhead, superintendence, use of small tools
and other insurance.

The decision of the Engineer as to whether extra work in fact has been performed shall be
conclusive and binding upon both parties to this contract.

19. COMMENCEMENT, COMPLETION, TIME EXTENSION,
LIQUIDATED DAMAGES

The Contractor shall commence work within ten (10) days after the notice to proceed and the rate
of progress shall be such that the whole work shall be completed and the site cleaned up in
accordance with the contract before the completion date established by the Contractor in his
proposal, unless an extension of the completion date shall have been granted by the Engineer.

If the Contractor is delayed due to causes beyond his control, he shall present a claim in writing to
the Engineer within five (5) days of the occurrence of such alleged delay, who shall investigate the
claim and may obtain the Owner's consent to extend the time for completion of the contract. Such
extension shall be final and binding on all parties to the contract.

It is mutually agreed that time is of the essence of this Contract and delay in completion of the
project herein will result in damages to the public; now therefore, it is hereby stipulated that upon
failure of the Contractor to complete said project within the time limits specified in his bid,
Contractor will pay to Owner liquidated damages as indicated in the following schedule for each
and every day that may elapse after the completion date. The Contractor hereby authorizes the
Owner to withhold said amount(s) from any payments due Contractor under this Contract.

Original Contract Amount Amount of Liquidated Damages

(Total Amount of Bid) to be Deducted for Each
Calendar Day of Overrun in

From More Than To and Including Time

$ 0 $ 25,000 $ 30.00

$ 25,000 $ 50,000 $ 50.00

$ 50,000 $ 100,000 $ 75.00

$ 100,000 $ 500,000 $100.00

$ 500,000 $ 1,000,000 $150.00

$1,000,000 $ 2,000,000 $200.00

$2,000,000 $ 5,000,000 $400.00

$5,000,000 $10,000,000 $500.00

Over $10,000,000 $600.00

20. SENECA COUNTY ENGINEER’S DEPARTMENT
DISPUTE RESOLUTION AND ADMINISTRATIVE CLAIM PROCESS

The Department’s Dispute Resolution and Administrative Claim Process is premised on the
partnering approach to construction administration and must be adhered to by the Contractor in
order to resolve disputes on the project and in order to seek additional compensation or contract



time from the Department in the form of an Administrative Claim.

Disputes and Claims
Disputes include disagreements, matters in question, and differences of opinion between the

Department’s personnel and the Contractor. Claims are disputes that are not settled through
Steps 1 and 2 of the Dispute Resolution and Administrative Claim Process and for which the
Contractor has documented costs or time incurred as a result of such disputes.

Disputes and claims by subcontractors and suppliers may be pursued by the Contractor on behalf
of subcontractors or suppliers. Disputes and claims of subcontractors and suppliers against the
Contractor will not be reviewed by the Department. Disputes and claims by subcontractors and
suppliers against the Department but not supported by the Contractor will not be reviewed by the

Department.
Disputes and claims subject to review by the Department include:

1. Interpretation of specifications, standard drawings, plans, proposal, working
drawings, change orders, and orders by Department personnel having authority over

the project.

2. Differing site conditions as defined in 104.02.B, 2008 CMS.

3. Cost and time incurred by:
a. Suspension of work pursuant to 104.02.C.
b. Significant changes in character of work pursuant to 104.02.D.
c. Utility interference with the work pursuant to 105.07 and 4A notes.
d. Extra work ordered pursuant to 104.02.F and the policy on Change Orders.
e. Acts or inaction of the Department or other government agencies.
4. Adequacy and constructability of the plan design.

5. Contract time extensions due to weather, shortages of labor, equipment, or
materials, or other causes beyond the Contractor’s control as defined in 108.06 and
the current Policy 27-012(P) -Time Extensions and Waiver of Liquidated Damages.

6. Other subjects mutually agreed upon by the Department and Contractor to be
within the scope of the Dispute Resolution and Administrative Claim Process.
Process
The Contractor must exhaust the Department’s Dispute Resolution and Administrative Claim
Process prior to seeking additional compensation or contract time by filing an action in the Court
of Claims. The following procedures do not compromise the Contractor’s right to seek relief in the

Court of Claims.

All parties to the dispute must adhere to the Dispute Resolution and Administrative Claim
process. Department personnel involved in second step review will not consider a dispute until the
previous step has properly reviewed the dispute and issued a decision. The Contractor’s personnel
shall not contact Department personnel involved in a second step review until a decision has been

issued by the first step.



Failure to meet any of the timeframes outlined below or to request an extension may terminate
further review of the dispute and may serve as a waiver of the Contractor’s right to file a claim.

Continuation of Work
The Contractor shall continue with all Work, including that which is in dispute. The Department

will continue to pay for Work.

Step 1 (On-Site Determination)
The Inspector and Construction Engineer shall meet with the Contractor’s superintendent within

two (2) working days of receipt of the Contractor Written Early Notice set forth in 104.02.G. They
shall review all pertinent information and contract provisions and negotiate in an effort to reach a
resolution according to the Contract Documents. The Construction Engineer will issue a written
decision of Step 1 within fourteen (14) calendar days of the meeting. If the dispute is not resolved,
the Contractor must either abandon or escalate the dispute to Step 2.

Step 2 (County Dispute Resolution)

Within seven (7) calendar days of receipt of the Step 1 decision, the Contractor must submit a
written request for a Step 2 meeting to the County Engineer (CE). The CE will assign the dispute
a dispute number. The dispute number will consist of the County number, followed by a hyphen,
the project number, followed by a hyphen and then the number of disputes on this project that this
dispute represents. Within fourteen (14) calendar days of receipt of the request for a Step 2
meeting, the Contractor shall submit the Dispute Documentation as follows:

1. The Contractor shall submit three (3) complete copies of the documentation of the
dispute to the CE.

2. The Dispute Documentation shall be identified on a cover page by county, project
number, Contractor name, subcontractor or supplier if involved in the dispute, and

dispute number.

3. The Dispute Documentation shall be an original document that clearly and in detail
gives the required information for each item of additional compensation and time

extension requested.

4. A narrative of the disputed work or project circumstance at issue. This section must
include the dates of the disputed work and the date of early notice.

5. References to the applicable provisions of the plans, specifications, proposal, or other
contract documents. Copies of the cited provisions shall be included in the Dispute

Documentation.

6. The dollar amount of additional compensation and length of contract time extension
being requested.

7. The cost and supporting documents that served as the basis for the requested
compensation stated in number six (6) above.

8. A detailed schedule analysis must be included in the Dispute Documentation for any
dispute concerning additional contract time, actual or constructive acceleration, or delay



damages. At a minimum, the schedule analysis must include the Schedule Update
immediately preceding the occurrence of the circumstance alleged to have caused delay
and must comport with accepted industry practices. Failure to submit the required
schedule analysis will result in the denial of that portion of the Contractor’s request.

9. Copies of relevant correspondence and other pertinent documents.

The County Engineer shall meet with personnel from the Contractor’s headquarters and consider
the dispute within fourteen (14) calendar days of receipt of the Contractor’s Dispute
Documentation. The County Engineer will issue a written decision of Step 2 within fourteen (14)
calendar days of the meeting. If the dispute is not resolved, the Contractor must either abandon or

escalate the dispute.

The County Engineer shall be responsible for hearing and deciding disputes at the Step 2 level.
The decision of the County Engineer is the final step of the Department’s Dispute Resolution
Process and may not be appealed within the Department. The County Engineer is not bound by
any offers of settlement or findings of entitlement made during Steps 1 and 2 of the Dispute

Resolution Process.

The dispute becomes a claim when the County Prosecutor receives the Notice of Intent to File a
Claim. 1t is to be understood that in no event will the County incur a cost, or pay for work
disputed, that is not otherwise encumbered by a Certification of Funds by the Seneca County

Auditor.

Interest on Claims
The County shall not pay interest on any amount found due on a claim

Step 3- Alternative Dispute Resolution (ADR)

In lieu of Filing a Claim or at any time after the County Engineer’s hearing, the Contractor may
request that the claim proceed through the Alternative Dispute Resolution Process. The
Department may agree to binding arbitration as defined by ORC 5525.23 or mediation in the
manner in which those methods are practiced by the Department and allowed by law.

The Construction Engineer will coordinate the agreement of the parties to the ADR method, the
selection of a neutral third party or technical expert, and the sharing of fees of the neutral third
party or technical expert equally. The Construction Engineer will obtain a written agreement,
signed by both parties, that establishes the ADR process. The neutral third party or technical
expert will have complete control of the claim upon execution of the ADR agreement.

21. SEQUENCE AND PROGRESS OF WORK
Immediately upon approval of the contract, the Contractor shall submit the following for the

approval of the Engineer:

A time-progress schedule for the completion of the work.

A list of proposed sub-contractors.

A list of proposed materials and suppliers.

A list of equipment to be used.

A list of haul roads.

Certificates of Insurance for liability and builders risk insurance.

A e S



No departure from approved lists of sub-contractors or materials shall be permitted subsequently
without written consent of the Engineer. Prior to approval of the progress schedule, the
Contractor shall make any changes deemed necessary by the Engineer.

If, at any time before the commencement or during the progress of the work, the materials and
appliances used or to be used appear to the Engineer as insufficient or improper for securing the
quality of work required, or the required rate of progress, he may order the contractor to increase
efficiency or to improve their character and the Contractor shall conform to such order, but the
failure of the Engineer to demand any increase of such efficiency or any improvement shall not
release the Contractor from his obligations to secure the quality of work or the rate of progress

specified.
22. OWNER'S RIGHT TO DO WORK OR SUSPEND WORK

The Owner reserves the right to furnish, at any time, such materials and labor, and to execute
such work, in addition to the work of the contractor, as the owner may desire.

If the contractor shall fail to perform any provision of this contract, neglect to prosecute his work
properly, or refuse to rectify deficiencies or defects the Owner (after ten days written notice to the
Contractor) may do such work necessary and deduct the cost thereof from payments due the
Contractor, provided, however, that the engineer shall approve both such action and the amount to

be deducted for the cost thereof.

The Engineer may suspend the work of the contractor in whole or in part for a length of time
specified.

The Contractor may be compensated for such time of suspension at actual cost not including
profits. Costs for machinery or equipment which is idle shall only include those pieces of
equipment actually located on the project site. If owned by the Contractor, the rate of
compensation shall be at fifty percent (50%) of the reasonable rental rate.

The date for completion shall be extended the number of days of delay the suspension is in force.

The Contractor shall start or resume his work when so notified by the Owner or the Engineer.

23. OWNER'S RIGHT TO TERMINATE CONTRACT

If the Contractor shall disregard written instructions of the Engineer, or otherwise violate the
provisions of the contract, and his bondsman, after fifteen (15) days written notice to the
Contractor may terminate the employment of the Contractor and take full possession of the
premises and all tools, materials, and equipment and complete the work in any manner deemed
expedient. No further payments shall be made to the contractor until such work is fully completed
and costs determined. Cost of such completion shall be paid for from monies due the contractor, or
if insufficient he shall pay the difference to the Owner. Expenses and damages incurred through
the contractor's default shall be certified by the engineer, and amounts so certified shall be binding

upon all parties to the contract.



24. NO WAIVER OR RIGHTS

Neither the inspection of the Engineer or Commissioners or any of their employees, nor any order,
measurement or certificate by the Engineer or Commissioners, nor any order by the
Commissioners for the payment of money, nor any payment for, or acceptance of the whole or any
part of the work by the Engineer or Commissioners, nor any extension of time, nor any possession
taken by the Commissioners or its employees, shall operate as a waiver of any provision of the
Contract, or of any power herein reserved to the Commissioners, or any right to damages herein
provided, nor shall any waiver of any breach of this Contract be held to be a waiver of any other or
subsequent breach. Any remedy provided in this Contract shall be taken and construed as
cumulative; that is, in addition to each and every other remedy herein provided; and in addition to
all other suits, actions or legal proceedings, the Commissioners shall also be entitled as of right to
a writ of injunction against any breach of any of the provisions of the Contract.

25. MONTHLY ESTIMATES

Estimates for payment for materials delivered to the site and for work performed shall be
submitted by the Contractor after each thirty (30) days to the Engineer who shall have the sole
right to determine the accuracy of the quantities to be accepted.

Partial payments shall in no way be considered acceptance of any portion of the work.
Materials delivered at the site shall immediately become the property of the Owner.

Upon receipt of partial payments by the Contractor, he shall immediately reimburse each sub-
contractor and material supplier for the work covered by the estimate for which payment is made.

The Contractor shall submit waivers of lien, affidavits, receipts, or such other evidence of payment
to sub-contractor, suppliers, and employees.

26. FINAL ACCEPTANCE/FINAL ESTIMATE

When notified by the contractor that the work is completed, the Engineer and the Contractor shall
make a joint inspection of the project and note any items not completed in accordance with the

contract as determined by the Engineer.

After reasonable time, they shall again inspect the project, if any items were found incomplete or
unsatisfactory, and when all items are completed to the satisfaction of the Engineer, he shall issue
a "Certificate of Completion" stating the date when the work was completed and accepted, which
shall be the date for the beginning of the guarantee period, and authorization for the Owner to
make final payment to the contractor, including amounts retained on partial payments during the

period of construction.

In the event there are exceptions at the time of completion, such exceptions shall be properly noted
on the "Certificate of Completion" and such payments covering them withheld until corrected.

Before the final payment is made, the Contractor must furnish an affidavit to the County that all
bills for labor and materials have been paid; and an affidavit to the County stating that he has
fully complied with Chapter 4115 of the Ohio Revised Code; and an affidavit to the County stating
that he has fully complied with Sections 153.59 and 153.60 of the Ohio Revised Code and all
Federal requirements regarding Civil Rights, OSHA, and the 1990 Americans with Disability Act.



Compliance with Section 27 Guarantee will be necessary prior to releasing the final payment.

27. GUARANTEE

The Contractor shall guarantee his workmanship and materials for a period of two years in the
form of a separate Maintenance Bond from the date of acceptance by the Engineer, and shall leave
the work in perfect order at completion. Should defects develop within the guarantee period, upon
written notice, the Contractor shall remedy the defects and reimburse the Owner for all damage to
other work caused by the defects or by work of correcting them. The Maintenance Bond shall be in
the Final contract amount.

28. FINAL PAYMENT TO RELEASE THE COUNTY

The acceptance by the Contractor of the final payment shall be and shall operate as a release to
the County of all claims and all liability to the Contractor for all things done or performed or
relating to the work, and for every act and neglect of the County and others relating to or arising
out of the work, excepting only his claims, if any, for amounts withheld by the County, upon final
payment. No payment however, final or otherwise shall operate to release the Contractor nor his
Sureties for any obligation upon or under this Contract or the Contractor's Bond.

29. PRICE ADJUSTMENTS

The County does not make any pay adjustments for fluctuation in the price of any materials used
for this project including asphalt concrete. The unit price the contractor bids will be the amount

paid for that item for the entire project.



OPWC PROPOSAL NOTES - For insertion into Bid Documents (Rev 10/25)

1. STEEL PRODUCTS MADE IN THE UNITED STATES

Domestic steel use requirements as specified in Ohio Rev. Code §153.011, https://codes.ohio.gov/ohio-
revised-code/section-153.011, apply to this project.
2. PREVAILING WAGES ON STATE PROJECTS WITH NO FEDERAL-AID (Should this project contain
Federal-aid funds then Federal Prevailing Wages must be paid. Contact the appropriate Federal funding

agency for language.)

This contract is subject to Ohio Prevailing Wage Laws, Ohio Rev. Code Chapter 4115 and the Prime
Contractor and all subcontractors shall comply with all provisions contained therein or as otherwise provided by this
note. The Prime Contractor guarantees that the prevailing wage scale to be paid to all laborers and mechanics
employed on this contract shall be in accordance with the schedule of the prevailing hourly wage and fringe benefits
as determined by the Ohio Department of Commerce for the county in which the work is being performed. The
failure to pay prevailing wages to all laborers and mechanics employed on this project shall be considered a breach
of contract. Such a failure may result in the revocation of the Prime Contractor’s and/or subcontractor’s certificate of
qualification and debarment. A schedule of the most current prevailing wage rates may be accessed by registering /
logging in to the Prevailing Wage Portal maintained by the Ohio Department of Commerce at the following web
address: https://pwr.com.ohio.gov/.

The Prime Contractor and all subcontractors shall compensate the employees on this contract at a pay rate not
less than the hourly wage and fringe rate listed on the website noted above, for the applicable job classification or
as may be modified by the Ohio Department of Commerce, Division of Labor and Worker Safety Wage and Hour
Bureau, when new prevailing rates are established,

Overtime shall be paid at one and one-half times the basic hourly rate for any hours worked beyond forty hours
during a pay week. The Prime Contractor and all subcontractors shall pay all compensation by company check to the
worker and fringe benefit program.

The wage and fringe rates determined for this project or as may be later modified, shall be posted by the Prime
Contractor in a prominent and accessible place on the project, field office, or equipment yard where they can be
easily read by the workers or otherwise made available to the workers. On the first pay date of contract work the
Prime Contractor and all subcontractors shall furnish each employee covered by prevailing wage a completed form
(WHPW-1512) in accordance with Ohio Rev. Code § 4115.05, showing the classification, hourly pay rate, and
fringes, and identifying the public authority’s Prevailing Wage Coordinator, if such employees are not covered by a
collective bargaining agreement or understanding between employers and bona fide organizations of labor. These
forms shall be signed by the Prime Contractor or subcontractor and the employee and kept in the Prime Contractor’s
or subcontractor’s payroll files.

The Prime Contractor shall submit to the Prevailing Wage Coordinator, certified payrolls for Prime Contractor and
all subcontractors on form WHPW-1512 or equivalent, in accordance with Ohio Rev. Code Sections 4115.07 and
4115.071(C), three weeks after the start of work and every subsequent week until the completion of the contract.
Additionally, a copy of the “Apprentice Certification” obtained from the Ohio State Apprenticeship Council, must
accompany all certified payrolls submitted, for all apprentices working on this project. Upon completion of the
contract and before the final payment, the Prime Contractor shall submit to the Prevailing Wage Coordinator a final
wage affidavit in accordance with Ohio Rev. Code § 4115.07 stating that wages have been paid in conformance with
the minimum rates set forth in the contract. Please be aware that it is ultimately the responsibility of the Prime
Contractor to ensure that all laws relating to prevailing wages in Ohio Rev. Code Chapter 4115 are strictly adhered

to by all subcontractors.
The Prime Contractor and all subcontractors shall make all its payroll records available for inspection, copying or

transcription by any authorized representative of the contracting agency. Additionally, the Prime Contractor and all
subcontractors shall permit such representatives to interview any employees during working hours while the
employee is on the job.

3. UNRESOLVED FINDING FOR RECOVERY

The Prime Contractor affirmatively represents to the local contracting authority that it is not subject to a
finding for recovery under Ohio Rev. Code § 9.24, or that it has taken the appropriate remedial steps required under
§9.24 or otherwise qualifies under that section. The Prime Contractor agrees that if this representation is deemed to
be false, the contract shall be void ab initio as between the parties to this contract, and any funds paid by the state



hereunder shall be immediately repaid to the local contracting authority, or an action for recovery may be
immediately commenced by the local government and/or for recovery of said funds.
4. OHIO WORKERS’ COMPENSATION COVERAGE

The Prime Contractor must secure and maintain valid Ohio workers’ compensation coverage until the
project has been finally accepted by the local contracting authority. A certificate of coverage evidencing valid
workers’ compensation coverage must be submitted to the local contracting authority before the contract is
executed.
The Prime Contractor must immediately notify the local contracting authority, in writing, if it or any subcontractor
fails or refuses to renew their workers’ compensation coverage. Furthermore, the Prime Contractor must notify the
local contracting authority, in writing, if its or any of its subcontractor’s workers’ compensation policies are
canceled, terminated or lapse.
The failure to maintain valid workers’ compensation coverage shall be considered a breach of contract which may
result in the Prime Contractor or subcontractor being removed from the project, withholding of pay estimates and/or
termination of the contract.

5. DRUG-FREE WORKPLACE PROGRAM
In accordance with Ohio Rev. Code §153.03 and during the life of this project, the Prime Contractor and all

its Subcontractors that provide labor on the Project site must be enrolled in and remain in good standing in the Ohio
Bureau of Worker’s Compensation (“OBWC”) Drug-Free Workplace Program (“DFWP”) or a comparable program
approved by the OBWC.

6. OHIO PREFERENCE
In accordance with Ohio Rev. Code §164.05 (A)(6), to the extent practicable, the Prime Contractor and

subcontractor shall use Ohio products, materials, services, and labor in connection with this project.

7. BID GUARANTY
In accordance with Ohio Rev. Code §153.54, the Prime Contractor shall file with the bid a bid guaranty in

the form of either: 1) a bond for the full amount of the bid, or 2) a certified check, cashier’s check, or letter of credit
equal to 10% of the bid.

8. OHIO ETHICS LAW
The Prime Contractor agrees that it is currently in compliance and will continue to adhere to the

requirements of Ohio Ethics law as provided Ohio Rev. Code sections 102.03 and 102.04,
9. STATE OF OHIO EQUAL EMPLOYMENT OPPORTUNITY REQUIREMENTS

NOTICE TO CONTRACTORS:
The provisions of Ohio Rev. Code §153.59 regarding discrimination and intimidation on account of race,
religion, sex, disability, national origin or ancestry are applicable to this project, and each contractor will be
required to comply. Throughout its performance of any contract awarded to it on this State-assisted project,
the prime contract bidder agrees to the following covenants:
(1) In the hiring of employees for the performance of work under the contract or any subcontract, no contractor,
subcontractor, or any person acting on a contractor's or subcontractor's behalf, by reason of race, creed, sex,
disability or military status as defined in Ohio Rev. Code §4112.01, or color, shall discriminate against any citizen of
the state in the employment of labor or workers who is qualified and available to perform the work to which the

employment relates;

(2) No contractor, subcontractor, or any person on a contractor's or subcontractor's behalf, in any manner, shall
discriminate against or intimidate any employee hired for the performance of work under the contract on account of
race, creed, sex, disability or military status as defined in Ohio Rev. Code §4112.01, or color.

>>>The prime contract bidder hereby adopts the foregoing covenants? Yes  No

BIDDER'S CERTIFICATION:
The undersigned, being a duly authorized officer of the prime contract bidder, does hereby certify to and agree with
the foregoing statements and covenants regarding its subscription to the State's Equal Employment Opportunity

Requirements for State-assisted Construction Contracts.
[/

Signature of Authorized Officer Date

Title



BID PROPOSAL

for

C-2026-1

7o the Board of Seneca County Commissioners:
The undersigned, having full knowledge of the specifications for the furnishing of the equipment/materials in this proposal, hereby

agrees to furnish all services, materials, and equipment necessary to supply said equipment/material, according to the plans,
specifications and contract documents, and to accept the unit prices specified below for each item as full compensation for the work in

this proposal.

Date set for completion: October 2. 2026

2026 SENECA COUNTY CR5 /CR43 PAVEMENT RESURFACING

The "TOTAL AMOUNT OF THE BID", based on the "Approximate Unit Quantities” given below times the unit prices
specified by the bidder amounts to the sum of

and

/100 Dollars ($

Submitted by

Authorized Agent

Address

For the placement of - _CR5/CR43 Pavement Resurfacing
ENGINEER'S ESTIMATE: $ 1.869.347.00

UNIT PRICE CONTRACT

$

Itemized Proposal
Kef oDor Approx.
No. Item Unit Description Unit Total Amt.
No. Quant. Price Bid Bid
1 202 112,308 Wearing Course Removed
SY
2 203 867 CY Excavation
3 301 1,733.0 Asphalt Concrete Base, PG64-22
TONS (449)
4 407 12,011 Tack Coat 0.100 Gal/SY
GAL
5 441 13,346.0 Asphalt Concrete Intermediate
TONS Course, Type 2, (449)
6 642 9.82 Miles Centerline, Type 1
7 642 16.97 Edge Line, 4-inch, Type 1
Miles
8 642 220 LF Stop Line, Type 1

J.



9 642 4 EA Railroad Symbol Marking, Type
1
*SUPPLEMENTAL items to be used at the discretion of the Engineer
*10 301 347.0 Asphalt Concrete Base, PG64-22
TONS (449)
*11 441 935.0 Asphalt Concrete
TONS Intermediate Course, Type 2
(449)
*19 642 0.50 Center Line, Type 1
MILES
*13 642 0.85 Edge Line, 4-inch, Type 1
MILES
TOTAL

Have you double checked your bid??? Errors or omissions could result in your bid's being declared informal.

Unit cost for Supplemental items shall be the same as the unit price for the base bid items.




BID SIGNATURE SHEET

PROJECT- SEN-CR5/CR43 Pavement Resurfacing

PREQUALIFICATION OF BIDDERS - The right to make such investigations as may be deemed necessary

to determine the ability-of the bidder to perform the work is reserved. The bidder shall furnish all such information
and data for this purpose as requested. The right is reserved to reject any bid, if the evidence submitted by or
investigation of, such bidder fails to establish that such bidder is properly qualified to carry out the obligations of the
contract.

COMPLETION DATE: _October 2, 2026

LABOR - MATERIAL BREAKDOWN
In case of errors in extension or addition, the ratio between Labor and Material indicated below shall be maintained.

Amount Bid for Labor _

Amount Bid for Materials o N

Total Amount Bid
(This page must be executed, in the appropriate place, prior to submission of this bid)

WRITTEN CONTRACT -
On acceptance of the proposal for said work do hereby bind
(I or We) (myself or ourselves) this day of , 20 , to enter into a

written contract with the Seneca County Commissioners within ten days from date of notice of award.

IF AN INDIVIDUAL, SIGN BELOW:

(Name) (Post office address)

IF AN INDIVIDUAL DOING BUSINESS UNDER A TRADE NAME, SIGN BELOW:

(TradeName]) (Post office address)

------------------------------------------------------------------- Sole Owner

IF A PARTNERSHIP, SIGN BELOW:

(Name of Partnership) (Post office address)

By

(Partner) S (Post office address)

(Partner) (Post office address)



(Partner) (Post office address)

(Partner) (Post office address)

IF A CORPORATION, SIGN BELOW:

(Name of corporation)

Incorporated under the law of the State of

8y

(Signature and Title of officer signing)



BID GUARANTY AND CONTRACT BOND

(PERFORMANCE AND PAYMENT BOND)
(Section 153.571 Ohio Revised Code)

KNOW ALL MEN BY THESE PRESENTS:

That we, the undersigned(1)

(FULL NAME OR LEGAL TITLE OF Contractor and address)

as principal and(2)

(Full name or legal Title of Contractor and address)
as sureties,

are hereby held and firmly bound unto the State of Ohio, for the use of The Ohio Department of Transportation
(ODOT) and Seneca County hereinafter called the Obliges, in the penal sum of the dollar amount of the bid
submitted by the Principal to the Obliges on , 20 to
undertake the project

Known as:

(description of project)
The penal sum referred to herein shall be the dollar amount of the Principal's bid to the Obliges, incorporating any
additive or deductive alternate proposals made by the Principal on the date referred to above to the Obliges, which
are accepted by the Obliges. In no «case shall the penal sum exceed the amount of
dollars ($ ).

(surety ceiling on the amount of the bond)
For the payment of the penal sum well and truly to be made, we hereby jointly and severally bind ourselves, our
heirs, executors, administrators, successors, and assigns.
THE CONDITION OF THE ABOVE OBLIGATION IS SUCH, that whereas the above named Principal has
submitted a bid on the above referred to project;
NOW, THEREFORE, if the Obliges accepts the bid of the Principal and the Principal fails to enter into a proper
contract in accordance with the bid, plans, details, specifications, and bills of material; and in the event the Principal
pays to the Obliges the difference not to exceed ten percent of the penalty hereof between the amount specified in
the bid and such larger amount for which the Obliges may in good faith contract with the next lowest bidder to
perform the work covered by the bid: or in the event the Obliges does not award the contract to the next lowest
bidder and resubmits the project for bidding, the Principal will pay the Obliges the difference not to exceed ten
percent of the penalty hereof between the amount specified in the bid, or the costs, in connection with the
resubmission, of printing new contract documents, required advertising and printing and mailing notices to
prospective bidders, whichever is less, then this obligation shall be null and void, otherwise to remain in full force and
effect. If the Obliges accepts the bid of the Principal and the principal within ten days after the awarding of the
contract, enters into a proper contract in accordance with the bid, plans, details, specifications, and bills of material,
which said contract is made a part of this bond the same as though set forth herein; and

IF THE SAID Principal shall well and faithfully perform each and every condition of such contract; and indemnify
the Obliges against all damage suffered by failure to perform such contract according to the provisions thereof and in
accordance with the plans, details, specifications, and bills of material therefor; and shall pay all lawful claims of
subcontractors, material men, and laborers, for labor performed and materials furnished in the carrying forward,
performing or completing of said contract: we agreeing and assenting that this undertaking shall be for the benefit of
any material man or laborer having a just claim, as well as for the Obliges herein; then this obligation shall be void;



otherwise the same shall remain in full force and effect; it being expressly understood and agreed that the liability of
the Surety for any and all claims hereunder shall in no event exceed the penal amount of this obligation as herein
stated.

THE SAID Surety hereby stipulates and agrees that no modifications, omissions, or additions, in or to the terms of
said contract or in or to the plans and specifications therefor shall in any way effect the obligations of said Surety on
this bond, and it does hereby waive notice of any such modifications, omissions or additions to the terms of the

contract or to the work or to the specifications.

SIGNED AND SEALED This day of , 20
In presence of
Principal

By:_
(Witness to Principal's Signature)

Title:
(Witness to Surety's signatu_r-e_) Surety

By:

Attorney in fact

Surety company address

Approved ,20

Surety Agent's Name and Address

Board of County Commissioners

I hereby approve the form of the foregoing Contract and Bond.

, 20 Pros. Atty.

Attach corporate seal of principal if corporation.
Attach corporate seal of surety company if signing as surety.

1) Ifacorporation, insert "A corporation organized under the laws of
the State of , with its principal place of business at
in Qhio."”

2) If asurety company, insert "A corporation organized under the laws
of the State of and duly authorized to transact business within the State

of Ohio."




POWER OF ATTORNEY

Attach to this page:

A properly executed Power of Attorney showing the authority of the person or persons executing the bond
for the Surety or Sureties at the date of the Bond;

or
A Certified Check
or

A Cashiers Check

NOTE: The blank on the bond form where surety indicates the ceiling amount of the bond is not the penal
sum of the bond, but the maximum surety will bond the bid. If there is an error in extension of unit prices
and the total bid exceeds the ceiling amount indicated, the bid will be declared informal and may be rejected.
In the event the contract were offered to the bidder, a new bond would be required. The words "Unlimited
Dollars" are acceptable, if that is in fact the relationship between the bidder and his surety. The words "100%
of the Contract" are also acceptable. The ceiling amount should not exceed the maximum dollar amount

indicated on the Power of Attormey.



NON-COLLUSION AFFIDAVIT

STATE OF OHIO,

COUNTY OF , SS:

being first duly SWORN, deposes and says that the he is the

or authorized representative of

or is the party submitting this bid; that such bid is genuine and not collusive or sham; that said
bidder has not colluded, conspired, connived, or agreed, directly or indirectly, with any other
bidder or person, to submit a sham bid, or refrain from bidding; has not in any manner, directly
or indirectly sought by agreement or collusion, or communication or conference, with any person,
to fix the bid price of Affiant or any other bidder; to fix any overhead, profit or cost element of
said bid price, or of that of any other bidder; to secure any advantage against the County of
Seneca or any person or persons interested in the proposed contract; that all statements contained
in said proposal of bid are true, and that, such bidder contents thereof, or divulged information or
data relative thereto any other potential bidder. Further, Affiant affirms that no county employee

has any financial interest in this company or the bid being submitted.

Affiant & Title

Sworn to before me and subscribed in my presence this day of ,20

'—Notary Public

My Commission Expires:

(Seal)



PN 050-10/15/2004- LIMITATION ON USE OF CONTRACT FUNDS FOR
LOBBYING

1. The prospective bidder certifies, by signing and submitting this bid proposal, to the best
of his or her knowledge and belief, that:

(a.) No Federal appropriated funds have been paid or will be paid, by or on behalf of
the undersigned, to any person for influencing or attempting to influence an
officer or employee of any Federal agency, a Member of Congress, an officer or
employee of Congress, or an employee of a member of Congress in connection
with the awarding of any Federal contract, the making of any Federal grant, the
making of any Federal loan, the entering into of any cooperative agreement, and
the extension, continuation, renewal, amendment, or modification of any Federal
contract, grant, loan, or cooperative agreement.

(b.) If any funds other than Federal appropriated funds have been paid or will be paid
to any person for influencing or attempting to influence an officer or employee of
any Federal agency, a Member of Congress, an officer or employee of Congress,
or an employee of a Member of Congress in connection with this Federal
contract, grant, loan, or cooperative agreement, the undersigned shall complete
and submit Standard Form-LLL, “Disclosure Form to Report Lobbying” in
accordance with its instructions.

2. This certification is a material representation of fact upon which reliance was placed
when this transaction was made or entered into. This certification is a prerequisite for
making or entering into this transaction imposed by Section 1352, Title 31, U.S. Code.
Any person who fails to file the required certification shall be subject to civil penalty of
not less than $10,000 and not more than $100,000 for each such failure.

3. The prospective bidder also agrees by submitting his or her bid proposal that he or she
shall require that the language of this certification be included in all lower tier
subcontracts, which exceed $100,000 and that all such sub recipients shall certify and
disclose accordingly.

Affiant & Title

Sworn to before me and subscribed in my presence this ~dayof , 20

Notary Public

My Commission Expires:

(Seal)



CONTRACT AGREEMENT

PROJECT: SEN-CR5/CR43 Pavement Resurfacing

For the construction of: SEN-CR5/CR43 Pavement Resurfacing, Various Townships, Seneca County, Ohio, as designated by the
unit price contract included herewith, for the Seneca County Commissioners.

This AGREEMENT, made and entered into this day of , 2026, between the Seneca County
Commissioners, hereinafter designated as the OWNER and hereinafter designated as the CONTRACTOR.
WITNESSETH:

That the CONTRACTOR has agreed and by these presents does agree with the OWNER, for the consideration hereinafter
mentioned and contained, to furnish all necessary materials, labor and equipment, as called for in the plans, specifications and unit
price contract above for

the OWNER, for the total sum of and ___/100Dollars
$ . The actual sum to be paid, however, will be the aggregate total as determined by the work actually performed by

the CONTRACTOR, calculated upon the unit prices set out in his proposal hereto attached and made a part hereto.

A PERFORMANCE AND PAYMENT BOND, each in the full amount of the contractor’s bid amount is attached to this contract.

IN WITNESS WHEREOF, the OWNER and CONTRACTOR have executed this contract on the day and year above written at
Tiffin, Ohio.

WITNESS: SENECA COUNTY COMMISSIONERS: (OWNER)
by
by
by
WITNESS: CONTRACTOR:
by
RECOMMENDED BY:
, 20
date Seneca County Engineer
CERTIFICATION OF FUNDS:

See attached sheet from Auditor.

APPROVAL OF FORM:
I, Prosecutor of Seneca County, Ohio, do hereby certify the form of this CONTRACT.

date



Seneca County, Ohio ;

CR5/CR43

Pavement Resurfacing Project

C-2026-1

SEN CR5: STA 0+00 (SR18) north to STA 70+63 (CR60)
SEN CR43: STA 316+76 (SR67) north to STA 767+53 (SR101)
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Project Description:
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S mEiERS

VA I

2023 SPECIFICATIONS Mill, resurface and install pavement markings
The standard specifications of the State of Ohio, —_
Department of Transportation, including changes (‘ // ? :;!)’(

and supplemental specification listed in the proposal
shall govern this improvement.

| hereby approve these plans. The provisions
for the maintenance and safety of traffic will
be set forth on the plans and estimates.

2 working days 4
PR cotTou Free 100302704 VLS
LISV Ohio Uibties Protection Sendce 20t

‘t R. Zimmetman PE/PS Date
|

t

Ptans Prepared by:
Seneca County Engineer's Office
Mark R. Zimmerman PE/PS
33008 TR 151
Tiffin, Oh. 44883
Phone: (419) 447-1011

Supplemental Specifications Standard Construction Drawings
Seneca Railroad Involvement Contract #: PID #: OPWC Project #:
County None C-&6-1
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C.R.60 LT (70+63)

70451
END PROJECT
END MILLING
END WIDENING

CSX RAILROAD
(25+47)

NOTE: SUSPEND MILLING, WIDENING & RESURFACING
ALONG ALL BRIDGE DECKS (AS DIRECTED BY
THE SENECA COUNTY ENGINEER)

T.R.132 RT (70+63)

§ CR5
LOUDON TWP

25+59
RESUM
RESUME MILLING
RESUME WIDENING

25+35
SUSPEND PROJECT
SUSPEND MILLING
SUSPEND WIDENING

0+12
BEGIN PROJECT
BEGIN MILLING
BEGIN WIDENING

[—OR5-0.03 BRIDGE (1+49)
S.R.18 (0+00)

Seneca Counfy

Engineer’s Depl.

Mark R. Zimmerman — Counly Enginesr Checked By:

o PLAN DETAIL

0s/2026 SEN—-CR5 Resurfacing




SCALE: 17

Sy0d

20.0 FT (FINAL PAVEMENT WIDTH) -
18.04 FT” (EXISTING PAVEMENT WIDTH)
| <———10.0 FT PAVT MILLING ——=

N e —~ /
s N~
STA 0+12 (S.R.18—Begin Project) TO STA 25+35 (CSX Railroad—Suspend Project) = 0.48 MI
STA 25459 (CSX Railroad—Resume Project) TO STA 70+51 (C.R.60—End Project) = 0.85 M

NOTE (1) ~ THE EXISTING PAVEMENT WIDTH VARIES FROM APPROXIMATELY 16.5 FEET TO 20.0+ FEET.
FOR THE PROPOSED ROADWAY IMPROVEMENTS, MEASURE ALL DESIGN WIDTHS FROM THE
EXISTING PAVEMENT CENTERLINE.

LEGEND

ITEM 441 — 2.00” ASPHALT CONCRETE INTERMEDIATE COURSE, TYPE 2, (449)
ITEM 407 — TACK COAT — 0.100 Gal/SY

ITEM 202 — WEARING COURSE REMOVED (2.00" DEPTH)

ITEM 203 — EXCAVATION (4.0" Depth / 5.0° Width Both Sides)
ITEM 301 — 4.0” ASPHALT CONCRETE BASE, PG64—22 (449)
EXISTING ASPHALT PAVEMENT (THICKNESS VARIES)

@O

SEN — CRS

“STa 70+65 (GR. 0) TYPICAL SECTION (C.R.5)




REF NO.
1
2
3

4

*11
*12

"3

COUNTY ROAD 5
QUANTITY CALCULATIONS
SUMMARY SHEET
Station 0+00 (S.R.18) North to Station 70+63 (C.R.60)

ITEM
ltem 202 Wearing Course Removed
Item 203 Excavation
Iltem 301 Asphalt Concrete Base, PG64-22 (449)
ltem 407 Tack Coat
ltem 441 Asphalt Concrete Intermediate Course, Type 2, (449)
Item 642 Center Line, Type 1
ltem 642 Edge Line, 4-inch, Type 1
ltem 642 Stop Line, Type 1
ltem 642 Railroad Symbol Marking, Type 1
* Supplemental item to be used at the discretion of the engineer:
ltem 301 Asphalt Concrete Base, PG64-22 (449)
Item 441 Asphalt Concrete Intermediate Course, Type 2, (449)
Item 642 Center Line, Type 1
Item 642 Edge Line, 4-inch, Type 1

TOTAL
7,795 8Y
867.0 CYy

1,733.0 TONS
1,659 GAL
1,733.0 TONS
1.33 MILE
0.00 MILE
20 LF

2 EA
347.0 TONS
122.0 TONS
0.07 MILE
0.00 MILE



QUANTITY CALCULATIONS

COUNTY ROAD 5

Station 0+00 (S.R.18) North to Station 70+63 (C.R.60)

ltem 202 Wearing Course Removed (2.00” depth)
Sta. +12 (SR 18) to Sta. 25+35 (CSX RR) 2,523.0 x10.079 = 2,803.3 Sy
Sta. 25+59 (CSXRR) to Sta. 70+51 (CR 60) 4,492.0 x10.0'/9 = 4,991.1 SY
Total = 7,794.4 SY
Use = 7,795 SY
Item 203 Excavation (60" wide both sides)
Sta. +12 (SR 18) to Sta. 25+35 (CSX RR) 2,523.0 x5'%(4"/12)x2/27 = 311.5 CY
Sta. 25+59 (CSXRR) to Sta. 70+51 (CR60) 4,492.0 x5'x(4"/12)x2/27 = 554.6 CY
Total = 866.1 cYy
Use = 867 cYy
Item 301 Asphalt Concrete Base, PG64-22 (449) (60" wide both sides)
Sta. +12 (SR 18) to Sta. 25+35 (CSXRR) 2,523.0 x5'%x(4"12)x2/27*2 = 623.0 Tons
Sta. 25159 (CSXRR) to Sta. 70+51 (CR60) 4,492.0 x5'x(4"/12)x2/27*2 1,109.1 Tons
Total = 1,732.1 Tons
Use = 1,733 Tons
Item 407 Tack coat 0.100 Gal/SY
Sta. +12 (SR 18) to Sta. 25+35 (CSX RR) 2,523.0 x20.0'/9x0.100 = 560.7 Gal
Sta. 25+59 (CSXRR) to Sta. 70+51 (CR 60) 4,492.0 x20.0'/9x0.100 = 998.2 Gal
Total = 1,668.9 Gal
Use = 1,559 Gal
Item 441 Asphalt Concrete Intermediate Course, Type 2, (449)
Sta. +12 (SR 18) to Sta. 25+35 (CSX RR) 2,623.0 x20.0'x2.00"/12/27*2 = 623.0 Tons
Sta. 25+59 (CSXRR) to Sta. 70+51 (CR 60) 4,492.0 x20.0'x2.00"/12/27*2 = 1,109.1 Tons
Total = 1,732.1 Tons
Use = 1,733.0 Tons
ltem 642 Center Line, Type 1
Sta. +12 (SR 18) to Sta. 25+35 (CSX RR) 2,523.0 /5280 = 0.48 Mile
Sta. 25+59 (CSXRR) to Sta. 70451 (CR 60) 4,492.0 /5280 = 0.85 Mile
Total = 1.33 Mile
Use = 1.33 Mile
Item 642 Stop Line, Type 1
1 Intersection: SR18 (1) 1x20' = 20.0 LF
Total = 20.0 LF
Use = 20.0 LF
ltem 642 Railroad Symbol Marking, Type 1
Sta. 17+95 = 1 EA
Sta. 33+30 = 1 EA
Total = 2 EA
Use = 2 EA




MATCH

S.R.18 (465+75)

LINE

453+59
RESUME WORK
RESUME MILLING

465+63
SUSPEND WORK
SUSPEND MILLING

CSX RAILROAD

453435
SUSPEND WORK
[SUSPEND MILLING

¢ CR43
SCIPI0 TOWNSHIP

413+20
RESUME WORK
RESUME MILLING —l

(453+47)

SUSPEND WORK
USPEND MILLING

L 412496

CR43—7.28 BRIDGE—
(384+30)

360+88
RESUME WORK
RESUME MILLING T

T.R.B (413+08)

360+64
SUSPEND WORK
SUSPEND MILLING

T.R.106 (360+76)

MATCH
LINE
629408
SUSPEND WORK
SUSPEND MILLING
o
I
(]
-3
2]
&R
©lo
o &
S
(%3]

————T.R.130 (571+04)

— L TR.122 (518+96)

CR43—9.69 BRIDGE—
(511+59)

C.R.38 (630+62)
C.R.38 (629+20)

NOTE: SUSPEND MILLING
ALL BRIDGE DECK

& RESURFACING ALONG
S (AS DIRECTED BY THE

SENECA COUNTY ENGINEER)

S.R.101 (767+53)

767+41
END PROJECT
L_END MILLING
[}
<
o
(]
!

CR43-13.02 BRIDGE-
(687+62)

\—CR43—14.43 BRIDGE
(761+87)

ADAMS TOWNSHIP

T.R.148 (736+67)

T.R.138 (683+69)

&
I
7] o
I
2|8 2 2|2
°lo |z &|e
o5 x| P | p
[&] [&]
7] =] 3
B a
Q <
[72]
CR43-6.23 BRIDGE—
(328+69)
465487 630+74
BEGI PROJECT [ RESUME MILLING || RESUME. MILLING
BEGIN MILLING _ 1 C.R.38 (630+62
S.R.67 (316+76) | SR.1B (465+75)— o P )
UINE LINE
Seneca County Drown B: DK PLAN DETA/IL
Engineer’s Dept. Date: 05/2026 .
ork R, Zimesermon — Coumy Erphwor | Cinskad B SEN—-CR43 Resurfacing
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SCALE: 17

eP¥0D

— 2.0iFT|__ 21.0 FT* J2.O:i:FT —~—

0.016
CROSS SLopg
_~______'_—————-|—-
— — ——— T T === -

- = /

— — ——

0.016
CROSS SLOPE
) e

s s
*NOMINAL WIDTH
STA 316+88 (S.R.67~Begin Project) TO STA 360+64 (T.R.106~Suspend Project) = 0.83 MI
STA 360+88 (T.R.106~Resume Project) TO STA 412+96 (T.R.8~Suspend Project) = 0.99 M
STA 413+20 (T.R.8~Resume Project) TO STA 453435 (CSX RxR~Suspend Project) = 0.76 M|
STA 453+59 (CSX RxR~Resume Project) TO STA 465+63 (S.R.18~Suspend Project) = 0.23 MI
STA 465+87 (S.R.18~Resume Project) TO STA 629+08 (C.R.38~Suspend Project) = 3.09 MI
STA 630+74 (C.R.38~Resume Project) TO STA 767+41 (S.R.101~End Project) = 2.59 M

LEGEND

(D ITEM 441 — 2.00” ASPHALT CONCRETE INTERMEDIATE COURSE, TYPE 2, (449)
@ ITEM 407 — 0.100 Gal/SY TACK COAT

(® ITEM 202 — WEARING COURSE REMOVED (1.50" DEPTH)

(# EXISTING ASPHALT BASE MATERIAL — VARIES

STA. 316335@6_(8(.315.4:’(’57) NORTH TYP | C A |_ S E C T| O N < C F\) 4 3)

TO STA. 767+53 (S.R. 101)




REF NO.
1
2
3

4

*10
11
*12

*13

COUNTY ROAD 43

QUANTITY CALCULATIONS

SUMMARY SHEET

Station 316+76 (S.R.67) North to Station 767+53 (S.R.101)

ITEM
ltem 202 Wearing Course Removed
ltem 203 Excavation
Iltem 301 Asphalt Concrete Base, PG64-22 (449)
Item 407 Tack Coat
ltem 441 Asphalt Concrete Intermediate Course, Type 2, (449)
Item 642 Center Line, Type 1
ltem 642 Edge Line, 4-inch, Type 1
ltem 642 Stop Line, Type 1
ltem 642 Railroad Symbol Marking, Type 1
* Supplemental item to be used at the discretion of the engineer:
ltem 301 Asphalt Concrete Base, PG64-22 (449)
ltem 441 Asphalt Concrete Intermediate Course, Type 2, (449)
ltem 642 Center Line, Type 1
ltem 642 Edge Line, 4-inch, Type 1

10

TOTAL
104,513 Sy
0.0 cYy
0.0 TONS
10,452 GAL
11,613.0 TONS
8.49 MILE
16.97 MILE
200 LF
2 EA
0.0 TONS
813.0 TONS
0.43 MILE
0.85 MILE



COUNTY ROAD 43
QUANTITY CALCULATIONS

Station 316+76 (S.R.67) North to Station 767+53 (S.R.101)

Item 202 Wearing Course Removed (1.50" depth)
Sta. 316+88 (SR67) to Sta. 360+64 (TR 106) 4,376.0 x21.0'/9 = 10,210.7 SY
Sta. 360+88 (TR106) to Sta. 412+96 (TR8) 5,208.0 x21.0'/9 = 12,152.0 SY
Sta. 413+20 (TR 8) to Sta. 453+35 (CSXRR) 4,015.0 x21.079 = 9,368.3 SY
Sta. 453+59 (CSXRR) to Sta. 465+63 (SR18) 1,204.0 x21.0'/9 = 2,809.3 sY
Sta. 465+87 (SR 18) to Sta. 629+08 (CR38) 16,321.0 x21.0/9 = 38,082.3 sY
Sta. 630+74 (CR38) to Sta. 767+41 (SR101) 13,667.0 x21.0'/9 = 31,889.7 SY
Total = 104,512.3 SY
Use = 104,513 sY
Item 407 Tack coat_0.100 Gal/SY
Sta. 316+88 (SR67) to Sta. 360+64 (TR 106) 4,376.0 x21.0'/9x0.100 = 1,021.1 Gal
Sta. 360+88 (TR108) to Sta. 412+96 (TR8) 5,208.0 x21.079x0.100 = 1,215.2 Gal
Sta. 413420 (TR8) to Sta. 453435 (CSXRR) 4,015.0 x21.0'/9x0.100 = 936.8 Gal
Sta. 453+59 (CSXRR) to Sta. 465+63 (SR18) 1,204.0 x21.0'/9x0.100 = 280.9 Gal
Sta. 465+87 (SR 18) to Sta. 629+08 (CR38) 16,321.0 x21.0'79x0.100 = 3,808.2 Gal
Sta. 630+74 (CR 38) to Sta. 767+41 (SR101) 13,667.0 x21.079x0.100 = 3189.0 Gal
Total = 10,451.2 Gal
Use = 10,452 Gal
Item 441 Asphalt Concrete Intermediate Course, T‘y;_:e 2, (449)
Sta. 316+88 (SR67) to Sta. 360+64 (TR106) 4,376.0 x21.0'x2.00"/12/27*2 = 1,134.5 Tons
Sta. 360+88 (TR106) to Sta. 412+96 (TR8) 5,208.0 x21.0'x2.00"/12/27*2 = 1,350.2 Tons
Sta. 413+20 (TR 8) to Sta. 453+35 (CSXRR) 4,015.0 x21.0'x2.00"/12/27*2 = 1,040.9 Tons
Sta. 453+59 (CSXRR) to Sta. 465+63 (SR18) 1,204.0 x21.0'x2.00"/12/27*2 = 312.1 Tons
Sta. 465+87 (SR 18) to Sta. 629+08 (CR38) 16,321.0 x21.0'x2.00"/12/27*2 = 4,231.4 Tons
Sta. 630+74 (CR38) to Sta. 767+41 (SR101) 13,667.0 x21.0'x2.00"/12/27*2 = 3,543.3 Tons
Total = 11,612.5 Tons
Use = 11,613.0 Tons
Item 642 Center Line, Type 1
Sta. 316+88 (SR67) to Sta. 360+64 (TR106) 4,376.0 /5280 = 0.83 Mile
Sta. 360+88 (TR106) to Sta. 412496 (TR8) 5,208.0 /5280 = 0.99 Mile
Sta. 413+20 (TR 8) to Sta. 453+35 (CSXRR) 4,015.0 /5280 = 0.76 Mile
Sta. 453459 (CSXRR) to Sta. 465+63 (SR 18) 1,204.0 /5280 = 0.23 Mile
Sta. 465+87 (SR 18) to Sta. 629+08 (CR38) 16,321.0 /5280 = 3.09 Mile
Sta. 630+74 (CR38) to Sta. 767+41 (SR101) 13,667.0 /5280 = 2.59 Mile
Total = 8.49 Mile
Use = 8.49 Mile
Item 642 "Edge Line, 4-inch, Type 1
Sta. 316+88 (SR 67) to Sta. 360+64 (TR 106) 4,376.0 x2/5280 = 1.66 Mile
Sta. 360+88 (TR106) to Sta. 412+96 (TR8) 5,208.0 x2/5280 = 1.97 Mile
Sta. 413+20 (TR 8) to Sta. 453+35 (CSXRR) 4,015.0 x2/5280 = 1.52 Mile
Sta. 453+59 (CSXRR) to Sta. 465+63 (SR18) 1,204.0 x2/5280 = 0.46 Mile
Sta. 465+87 (SR 18) to Sta. 629+08 (CR38) 16,321.0 x2/5280 = 6.18 Mile
Sta. 630+74 (CR38) to Sta. 767+41 (SR101) 13,667.0 x2/5280 = 5.18 Mile
Total = 16.97 Mile
Use = 16.97 Mile
ltem 642 Stop Line, Type 1
6 Intersection: SR67 (1), TR106 (2), TR8 (2), 10 x 20' = 200.0 LF
SR18 (2), CR38 (2), SR101 (1) Total = 200.0 LF
Use = 200.0 LF
Item 642  Railroad Symbol Marking, T‘gge 1
Sta. 445+79 = 1 EA
Sta. 461+00 = 1 EA
Total = 2 EA
Use = 2 EA

11




REF NO.
1

2

8

9

C.R.43: Station 316+76 (S.R.67) North to Station 767+53 (S.R.101)

ITEM
Item 202
ltem 203
Item 301
Item 407
ltem 441
ltem 642
Item 642
ltem 642

ltem 642

PROJECT

SUMMARY SHEET

QUANTITY CALCULATIONS
C.R.5: Station 0+00 (S.R.18) North to Station 70+63 (C.R.60)

DESCRIPTION

Wearing Course Removed .........cooeeiiiiiiiiiiiei e

Excavation ..................

Asphalt Concrete Base, PG64-22 (449) ........coiiiiiiiiiiiiiieeeeeen

Tack coat 0.100 Gal/SY..

Asphalt Concrete Intermediate Course, Type 2, (449)............cccvvnennne.

Center Line, Type 1........

Edge Line, 4-inch, Type 1

Stop Line, Type 1...........

Railroad Symbol Marking,

TYPE T e,

* Supplemental item to be used at the discretion of the engineer:

*10

*11

*12

*13

ltem 301

ltem 441

ltem 642

ltem 642

Asphalt Concrete Base, PG64-22 (449)........ccocvvevivviiinn e ceieieee e

Asphalt Concrete Intermediate Course, Type 2, (449).......cccociviennnen.

Center Line, Type 1........

Edge Line, 4-inch, Type 1

12

TOTAL

112,308

9.82

CcY

TONS

GAL

TONS

MILE

MILE

LF

EACH

TONS

TONS

MILE

MILE



SEN-C.R.5/C.R.43
PAVEMENT RESURFACING PROJECT
C-2026-1

DESCRIPTION OF WORK

The work shall consist of milling, widening, resurfacing and placement of pavement
markings along the following Seneca County Roads in accordance with all applicable sections
of the Ohio Department of Transportation’s (ODOT) 2023 Construction and Material

Specifications.

SEN County Road 5
Station 0+00 (S.R. 18) North to Station 70+63 (C.R. 60)

Loudon Township

SEN County Road 43
Station 316+76 (S.R. 67) North to Station 767+53 (S.R. 101)
Scipio Township & Adams Township

GENERAL

FUNDING SOURCE AND WAGE RATES

This project, which is being partially funded by an Ohio Public Works Commission loan, is
subject to Ohio Prevailing Wage Laws (O.R.C. Chapter 4115). The Contractor and all
subcontractors shall submit certified payrolls to the County Engineer’s office in accordance
with O.R.C. Sections 4115.07 and 4115.071(C). All requests for payment are to be submitted
to the County Engineer’s office along with all required supporting documentation. Any
questions regarding the funding or method of payment should be directed to the County
Engineer (Engineer) prior to the bid opening.

PRECONSTRUCTION MEETING

Prior to commencing work, the contractor is required to attend a preconstruction meeting
with the Engineer. At said meeting, the contractor shall submit a project schedule, start
date, 24 hour emergency numbers, list of subcontractors, suppliers list, haul roads, work
schedule and company contacts. All submittals are subject to review and approval for
compliance with associated specifications.

SUPPLEMENTAL QUANTITIES

The contractor shall not order materials or perform work for items designated by the plan
note “to be used at the discretion of the engineer” unless authorized by the Engineer. The
actual quantities used for such items shall be incorporated into the final change order

governing completion of this project.

The bid price shall be the same for the supplemental quantities as they are for the standard
bid quantities. The engineer reserves the right to adjust bids accordingly, or to determine

the bid to be invalid.

13



MAINTENANCE BOND / REFERENCES / EVALUATION

The Contractor shall guarantee his workmanship and materials for a period of two (2) years
in the form of a maintenance bond. The maintenance bond shall begin after the Certificate of
Completion has been signed by the Engineer. Any repair work necessary due to poor quality
material or workmanship will be remedied immediately by the Contractor. Determination of
the repair work shall be made by the Engineer and all remedial work shall be completed
within three (3) weeks of notification.

The contractor shall be ODOT pre-qualified at the time of bidding, at the time of project
award, and through the life of the construction project.

UNDERGROUND UTILITIES

All work for the project will be performed within the existing right-of-way, and no utility
relocation is anticipated. However, the contractor shall notify the Ohio Utility Protection
Service (OUPS), and coordinate with the utility companies sufficiently before the Item 203-
Excavation work begins on C.R.5 so that the companies can locate and mark the locations of
their facilities and schedule any required monitoring personnel.

DATE OF COMPLETION

Field work on the project (which includes OPWC funding) shall not begin until Monday, July
13, 2026. The completion date for the project is Friday, October 2, 2026. The contractor may
request an extension in writing due to material/weather related delays in accordance with
Section 108.06. The Engineer has the right to accept/deny said request.

PAVEMENT

PROFILE AND ALIGNMENT

The proposed project shall follow the alignment and profile of the existing county roads
within the right of way. The project shall include the pavement milling, widening,
resurfacing and placement of pavement markings along C.R.5 from State Route 18 north to
County Road 60; and the pavement milling, resurfacing and placement of pavement
markings along C.R.43 from State Route 67 north to State Route 101. The project limits are
shown on the Site Location Map (see page 3) and on the attached plan detail sheets. The
work shall include improvements to approximately 9.9 miles of roadway.

JOB MIX FORMULA (JMF)

Prior to the preconstruction meeting, the contractor shall submit their Job Mix Formulas
(JMPF) for approval. The following asphalt mixtures are specified for this project.

1 Item 301 — Asphalt Concrete Base, PG64-22 (449)

2 Item 441 — Asphalt Concrete Intermediate Course, Type 2, (449)

TESTING OF ASPHALT CONCRETE

The sampling and testing of the asphalt concrete on this project shall be in accordance with
all applicable sections of the Ohio Department of Transportation’s (ODOT) 2023
Construction and Material Specifications. Report all quality control test results (including
Lot/Sublot samples) on the daily Quality Control Report (Contractor form TE-199).

ITEM 407 — TACK COAT
The rate of application of the 407 Tack Coat shall be subject to adjustment as directed by the
Engineer. For estimating purposes, the plan quantities were based on an average

application rate of 0.100 Gallons Per Sq. Yd.

14



CONSTRUCTION

COUNTY ROAD 5 (C.R. 5)

The sequence of the proposed improvements along C.R.5 is as follows:
1. Item 202-Wearing Course Removed.
2. Item 203-Excavation and Item 301-Asphalt Concrete Base installation.
3. Item 441- Asphalt Concrete Intermediate Course, Type 2, (449)

The existing pavement width along C.R.5 varies from approximately 16.5 feet to 20.0+ feet.
Therefore, for the proposed improvements, measure the design widths from the centerline of

the existing pavement.

The Item 202-Wearing Course Removed involves milling the middle 10.0 feet of existing
asphalt to a depth of 2.00 inches. Due to the significant pavement distresses (.e., rutting
and settlement) present along the outside portion of both lanes of C.R.5, milling the middle
10.0 feet is designed to somewhat level the pavement cross-section. Temporary paint strips
shall be placed along the milled centerline to designate the road centerline until the road is

resurfaced.

Once the milling is completed, the Item 203-Excavation will consist of the removal of a 5.0-
foot wide by 4.0-inch deep trench on both sides of the road starting at the edge of the milled
pavement. Shape and compact the exposed underlying material as directed by the Engineer.
Before placing asphalt concrete, clean all vertical faces of the existing pavement and apply a
thick, uniform coating of certified 702.01 PG binder according to ODOT CMS 401.06. This
cost is to be included in Item 203-Excavation.

The 4.0-inch trench depth shall be obtained after shaping and compaction and shall be
measured from the existing edge of milled asphalt. The Item 301-Asphalt Concrete Base
shall be placed and compacted within the same work day that the trench is excavated; and
shall be finished flush with the existing, milled, pavement surface.

The pavement widening, including both the Item 203-Excavation and the Item 301-Asphalt
Concrete Base, shall be suspended along the CR5-0.03 bridge.

The combination of the 10.0-foot milled pavement width along the center of C.R.5 and the
5.0-foot wide section of Item 301-Asphalt Concrete Base along both the northbound and
southbound lanes shall produce a final proposed pavement width of 20.0 feet.

Once the pavement widening is completed, resurface C.R.5 with a 2.00-inch thick layer of
Item 441-Asphalt Concrete Intermediate Course, Type 2, (449). The contractor shall pave
the road full width; and maintain a pavement cross slope of 0.016. Seal all cold longitudinal
and cold transverse construction joints with a certified 702.01 PG binder according to ODOT
CMS 401.08. Resurfacing shall be suspended at the CR5-0.03 bridge.

The Contractor shall be responsible for furnishing, placing and maintaining all necessary
construction layout; this is not a separate pay item but is included in the contract price for
Item 441. After paving is completed, all joints (including driveways) shall be sealed a
certified 702.01 PG binder according to ODOT CMS 401.08.

COUNTY ROAD 43 (C.R. 43)

The Item 202-Wearing Course Removed involves milling the existing asphalt full width along
C.R.43. A milling depth of 1.50 inches has been provided in the plans; however, the depth
shall be subject to adjustment as directed by the Engineer. Any adjustment to the milling
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depth would be to ensure that the existing top layer of asphalt is removed. No additional
cost will be considered for depth adjustments. The pavement milling should produce a cross
slope of 0.016 along both lanes. Temporary paint strips shall be placed along the milled
centerline to designate the road centerline until the road is resurfaced.

At T.R.122, T.R.130, T.R.138, and T.R.148, where C.R.43 is being milled through the
intersection, a small apron (2+ feet) shall be milled into the side roads. The exact apron
lengths shall be determined in the field by the Engineer. The aprons shall be milled to a
minimum depth of 1.50 inches and be shaped to allow a smooth transition from the existing
asphalt along the township roads to the proposed asphalt along C.R.43.

On C.R.43, there are three (3) bridges (CR43-6.23, CR43-7.28, & CR43-9.69) that have bridge
decks with existing asphalt pavement. Unless otherwise directed by the Engineer during
construction, the Item 202-Wearing Course Removed will be suspended along each bridge

deck.

All milled pavement segments shall be paved within one week following the completion of
Item 202-Wearing Course Removed. Resurface C.R.43 with a 2.00-inch thick layer of Item
441-Asphalt Concrete Intermediate Course, Type 2, (449). The contractor shall pave the
road full width; and maintain a pavement cross slope of 0.016. Seal all cold longitudinal and
cold transverse construction joints with a certified 702.01 PG binder according to ODOT
CMS 401.08. Unless otherwise directed by the Engineer, resurfacing shall be suspended

along the three (8) bridge decks.

The Contractor shall be responsible for furnishing, placing and maintaining all necessary
construction layout; this is not a separate pay item but is included in the contract price for
Item 441. After paving is completed, all joints shall be sealed a certified 702.01 PG binder

according to ODOT CMS 401.08.

DRIVEWAYS

Several asphalt/blacktop driveways exist along both C.R.5 and C.R.43. As part of the Item
202-Wearing Course Removed, a small apron (2+ feet) shall be milled into each driveway to a
minimum depth of 1.50 inches. The driveway aprons shall be paved with Item 441-Asphalt

Concrete during resurfacing.

A few concrete driveways are present with stone aprons between the concrete and the county
road. Unless otherwise directed by the Engineer, these aprons shall be excavated to a depth
of three (3) inches and paved with Item 441-Asphalt Concrete.

A few concrete driveways are present with the concrete extending to the county road edge of
pavement. At these driveways, the county will install the transition from the new asphalt to

the concrete surface.
The milling and installation of asphalt along the driveways is not a separate pay item but is

included in the contract price for Item 202 / Item 441. After paving is completed, all driveway
joints shall be sealed a certified 702.01 PG binder according to ODOT CMS 401.08.
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PAVEMENT MARKINGS

ITEM 642 — TRAFFIC PAINT, TYPE 1
After completion of the asphalt resurfacing, the Contractor shall furnish and apply Item 642
Traffic Paint, Type 1, Pavement markings to the asphalt concrete. All requirements of Item

641, Item 642, and Item 740 shall be in effect for this project.

Lay out the locations of all lines, words, and symbols per ODOT CMS 641.06. Establish “T”
markings in accordance with the attached Seneca County “No Passing Zone” log.

The contractor shall clean and prepare the existing pavement per ODOT CMS 641.05.
Power-broom all surfaces where pavement markings are to be applied. Application of the
Traffic Paint, Type 1, Pavement Markings shall be in accordance with ODOT CMS 642.04.

The following quantities have been forwarded to the General Summary

Item 642 Center Line, Type 1 (4” width) 9.82 miles
Item 642 Edge Line, Type 1 (4" width) 16.97 miles
Item 642 Stop Line, Type 1 (24” width) 220 L.F.
Ttem 642 Railroad Symbol Marking, Type 1 4 Each

The total equivalent length of solid line for the project centerline is 10.65 miles.

Stop Lines shall be placed at all mainline stop sign locations.

ESTIMATED MATERIAL USAGE

Estimated mileage quantities for the Center Lines (including the equivalent length of solid
line) and Edge Lines were obtained from attached Seneca County No-Passing Zone logs. The
estimated quantities are provided for the convenience of the Contractor to estimate
pavement marking material needed. The estimated quantities are not to be utilized for pay
quantities or as basis of payment for delivered materials.

MATERIAL QUANTITY MEASUREMENT

In accordance with ODOT specifications, the striping equipment shall be equipped with a
computerized Data Logging System (DLS). All documentation reports shall be furnished for
long line markings per ODOT CMS 641.04 for each day’s marking application no later than

the following work day.

The method of measurement for complete in place pavement markings will be per ODOT
CMS 641.12.

TESTING OF PAVEMENT MARKINGS

In accordance with ODOT specifications, all materials and producers shall be listed on
ODOT’s Office of Material Management Approved List. In accordance with Supplement
1089, all shipments of approved material shall have an attached Daily Source Report (DSR).

The material manufacturer(s) shall furnish certification that the materials comply with the

provisions of Item 642. The paint contractor shall furnish certification that the materials
have been installed in compliance with said specifications.
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FINAL ACCEPTANCE

When work on the project has been completed, a final inspection will be conducted per LPA
procedures to determine the need for any corrective or additional work. Pavement markings
which are improperly located or unsatisfactory or become unacceptable prior to final
acceptance as determined by the Engineer, for causes such as, but not limited to, improper
application, non-uniform retro-reflectivity, no-retro-reflectivity or loss of adhesion to the
pavement, shall be replaced by the contractor at his expense. The contractor will receive no
payment for unacceptable work, or for work which is non-performed.

MAINTENANCE OF TRAFFIC

ITEM 614, MAINTAINING TRAFFIC

The Contractor is permitted to close the roadways during resurfacing operations from
intersection to intersection (usually 1 mile at a time).

The Contractor shall maintain traffic per ODOT SCD’s MT-97.10 and MT-97.12. The
contractor shall install “Work Zone” signs (G20-5aP) and “No Center Line” signs (W8-12) at
each intersection until project completion. Perform traffic control for all pavement markings
according to ODOT CMS 614.12 and Standard Construction Drawing MT-99.20.

All work and traffic control devices shall be in accordance with Item 614 and other applicable
portions of the specifications, as well as the Ohio Manual of Uniform Traffic Control Devices.
Payment for all labor, equipment and materials shall be included in the contract price for
Item 441 asphalt concrete.

As discussed above, the Contractor shall install temporary paint strips along the milled
centerline of both roads to designate the road centerline until they are resurfaced. After
placement of the asphalt, the Contractor shall furnish and install temporary reflective
centerline pavement marking tape chips on the resurfaced roadways. Centerline tape chips
shall consist of single, yellow 10 inch by 3 inch dashes spaced at a maximum of 40 feet
intervals. The cost of these temporary markings is not a separate pay item but shall be
included in the cost of Item 441 asphalt concrete.

The Contractor shall notify the local fire department, police department, and other
appropriate agencies which may require use of the road during emergency situation, of the
progress of the work weekly or as required. For areas that become inaccessible to emergency
vehicles at any particular time, the contractor shall immediately notify the agencies of these

locations.
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‘Road Name Type Side Comments SLE Mile B Mile_E Length

CRS5 Intersection Both SR 18— BEGIN WoRK 0

CR5 Left No-Passing 375 0.008 0.065 300
CR5 Dashed 342.5 0.065 0.324 1370
CR5 Right No-Passin 1000 0.324 0.476 800
CR5 Both 0.484

CR5 Both 0.486

CR5 Left No-Passing 1000 0.493 0.645 800
CR5 Dashed 840.25 0.645 1.281 3361
CR5 Right No-Passing 375 1.281 1.338 300
CRS5 Intersection ' Right TR 132 1.344

CR5 Intersection Left CR60— END WoRK 1.344

CR5 Left No-Passing 375 1.349 1.406 300
CR5 Dashed 1159.75 1.406 2.285 4639
CRS5 Right No—Pa@g 375 2.285 2.341 300
CR5 Intersection Both CR 38 2.345

CR5 Intersaection Both CR 38 2.516

CR5 Double 600 2.521 2.578 300
CR5 _Right No-Passing 1238.75 2.578 2.766 991
CR5 Double 1156 2.766 2.875 578
CR5 Left No-Passing 1125 2.875 3.045 900
CR5S Dashed 682.5 3.045 3.562 2730
CR5 Right No-Passing_ 375 3.562 3.619 300
CR5 Intersection ' Both CR 592 3.623

CR5 Double 600 3.627 3.683 300
CR5 Right No-Passin 1156.25 3.683 3.859 925
CRS Ralioad o 3663

CR5 Double 866 3.867 3.949 433
CR5 Intersection Right TR 1120 3.953

CR5 Left No-Passing 418.75 3.955 4.019 335
CR5 Dashed 208.25 4,019 4,176 833
CR5 Right No-Passing 1125 4.176 4,347 9200
CR5 Double 2978 4.347 4.629 1489
CR5 Left No-Passing 975 4.629 4,777 780
CR5 Double 600 4777 4.833 300
CR5 Intersection Both TR 84 4.837

CR5 Left No-Passing 375 4.841 4.898 300
CR5 Dashed 767.25 4.898 5479 3069
CR5 Right No-Passing 375 5.479 5.536 300
CR5 Intersection Both SR 12 5.541

CR5 Left No-Passing 375 5.549 5.606 300
CR5 Dashed 778.75 5.606 6.196 3115
CR5 Right No-Passing 375 6.196 6.253 300
CR5 Intersection Left CR 28 6.261

CR5 Double 786 6.265 6.34 393
CR5 Intersection Right TR 34 6.343

CR5 Left No-Passing 375 6.347 6.404 300
CR5 Dashed 503.5 6.404 6.785 2014
CR5 Right No-Passing 375 6.785 6.842 300
CR5 Intersection Left TR 172 6.845

CR5 Left No-Passing 375 6.849 6.906 300
CR5 Dashed 1168 6.906 7.791 4672
CR5 Right No-Passing 375 7.791 7.848 300
CR 5 Intersection Both TR 36 7.852

CR5 Left No-Passing 375 7.858 7.915 300
CR5 Dashed 499.75 7.915 8.293 1999
CR5 Right No-Passing 375 8.293 8.35 300
CR5 Intersection Left TR 176 8.353

CR5 Left No-Passing 375 8.357 8.414 300
CR5 Dashed 242 .25 8.414 8.598 969
CR 5 _I_?_ight No-Passing 532.5 8.598 8.678 426
CR5 Intersection 'Right TR 174 8.684

CR5 Double 2162 8.688 8.891 1076
CR5 Intersection ‘Both CR 62 8.896
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Road Name Type Side Comments SLE Mile B Mile_E Length

CR43 ction Both SR 67 6.192

CR 43 704 6.197 6.264 352
CR 43 Left No-Passing 1125 6.264 6.434 900
CR 43 Dashed 29 6.434 6.456 116
CR 43 Right No-Passing 680 6.456 6.559 544
CR 43 Dashed 89 6.559 6.627 356
CR 43 Left No-Passing 680 6.627 6.73 544
CR 43 Dashed 314.25 6.73 6.968 1257
CR 43 Right No-Passing 375 6.968 7.025 300
CR43 intersection  Both TR 106 7.029

CR 43 Double 2424 7.032 7.262 1212
CR 43 Left No-Passing 1125 7.262 7.432 900
CR 43 Dashed 119.25 7.432 7.523 477
CR 43 Right No-Passing 1125 7.523 7.693 900
CR 43 Double 3450 7.693 8.02 1725
CR 43 /Intersection Both TR 8 8.024

CR 43 Left No-Passing 375 8.03 8.087 300
CR 43 Dashed 699.5 8.087 8.617 2798
CR 43 Right No-Passin 1125 8.617 8.788 900
CR 43 Both 8.792

CR 43 Both 8.795

CR 43 Left No-Passing 1088.75 8.799 8.964 871
CR 43 Double 600 8.964 9.021 300
CR 43 Intersection Both SR 18 9.027

CR 43 Left No-Passing 375 9.033 9.09 300
CR 43 Dashed 152.75 9.09 9.205 611
CR 43 Right No-Passing 692.5 9.205 9.31 554
CR 43 Dashed 86.5 9.31 9.376 346
CR 43 Left No-Passing 692.5 9.376 9.481 554
CR 43 Dashed 86.5 9.481 8.546 346
CR 43 Right No-Passing 1125 9.546 9.717 900
CR 43 Double 300 9.717 9.745 150
CR 43 Left No-Passing 1125 9.745 9.916 900
CR 43 Dashed 84 9.916 9.979 336
CR 43 Right No-Passing 375 9.979 10.036 300
CR 43 Intersection Both TR 122 10.04

CR 43 Double 808 10.043 10.12 404
CR 43 Left No-Passing 1125 10.12 10.29 900
CR 43 Dashed 539 10.29 10.699 2156
CR 43 Right No-Passing 1125 10.699 10.869 900
CR 43 Double 1662 10.869 11.027 831
CR 43 Intersection Both TR 130 11.031

CR 43 Left No-Passing 1031.25 11.035 11.191 825
CR 43 Dashed 143.75 11.191 11.3 575
CR 43 Right No-Passing 926.25 11.3 11.441 741
CR 43 Dashed 39.75 11.441 11.471 159
CR 43 Left No-Passing 763.75 11.471 11.587 611
CR 43 Double 260 11.587 11.611 130
CR 43 Right No-Passing 962.5 11.611 11.757 770
CR 43 Double 3976 11.757 12.134 1988
CR 43 Intersection Both CR 38 12.139

CR 43 Intersection Both CR 38 12.167

CR 43 Left No-Passing 375 12.173 12.23 300
CR 43 Dashed 927.5 12.23 12.933 3710
CR 43 Right No-Passing 1125 12.933 13.103 900
CR 43 Double 766 13.103 13.176 383
CR 43 Intersection Both TR 138 13.179

CR 43 Double 6374 13.184 13.787 3187
CR 43 Left No-Passing 1125 13.787 13.958 900
CR 43 Dashed 139.5 13.958 14.063 558
CR 43 Right No-Passing 795 14.063 14.184 636
CR 43 |Intersection Right TR 148 14.187

CR 43 Double 6106 14.192 14.77 3053
CR 43 Intersection Both SR101= END woiRK 14,774
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